

AI Mock Interview Tool

Team 3:

Progress_report#6 & Activity Log

1. Progress Report:

Expected Date	Tasks	Reported By	Progress	Status	Key achievements	Risks/challenges
27/10/2024	Docker implementation	Rohit	80%	In Progress	Consistent environment across different machines. Easy deployment and scalability.	Ensuring all dependencies and ease of integration.
27/10/2024	Video Background Optimization (Multiple person detection)	Vasu Bejugam	80%	In Progress	Generates live responses during mock interviews and Real-time feedback on environment suitability.	Maintaining real-time video analysis for multiple persons without lag.
27/10/2024	Jenkins project Integration	Dilpreet Kaur	60%	In Progress	Setting up a CI/CD pipeline using Jenkins and Git	Complex setup of Jenkins pipelines for multi-stage builds.
27/10/2024	Full App Function & UI Dashboard Styling Update	Chanthuru	50%	In Progress	Seamlessly combined multiple functions, Changing color theme	Ensuring smooth interaction between features & Avoiding data loss during integration and testing.
27/10/2024	Docker Containerization	Jaskaran Singh	65%	In Progress	Simplified local development and testing with containers.	Properly setting up networking between containers
27/10/2024	Jenkins project Integration	Arshdeep Kaur	55%	In Progress	Setting up a CI/CD pipeline using Jenkins and Git	Complex setup of Jenkins pipelines for multi-stage builds.
27/10/2024	Jenkins + Git Integration	Dhvani Bhavani	75%	In Progress	Automated Continuous integration of code using Jenkins Polling feature, reducing manual effort.	Managing build failures and automatic notifications.

27/10/2024	Jenkins + Git Integration	Arun Reddy Anugu	55%	In Progress	Faster code delivery and higher quality through automated testing.	Ensuring proper testing is automated without false positives or negatives.
27/10/2024	Jenkins project Integration	Varunan guru	60%	In Progress	Setting up a CI/CD pipeline using Jenkins and Git	Complex setup of Jenkins pipelines for multi-stage builds.

2. Activity Log:

Date	Tasks	Team member	Status	Duration (hr)	Description
23/10 – 27/10	Docker implementation	Rohit	in progress	7.5 hr	Set up Docker to containerize the mock interview application, ensuring consistency across different environments.
23/10 – 27/10	Video Background Analysis (Multiple-persons detection)	Vasu Bejugam	in progress	7 hr	Generates live responses during mock interviews & prompting the user if background is not clear and multiple persons detected.
23/10 – 27/10	Jenkins project Integration	Dilpreet Kaur	in progress	8 hr	Install and configure Jenkins to set up an automated pipeline for the mock interview tool.
23/10 – 27/10	Full App Function & UI Dashboard Styling Update	Chanthuru	in progress	8.5 hr	Integrates all mock interview features into a cohesive system & Update the UI Dashboard by adjusting color schemes and reducing gradients.
23/10 – 27/10	Docker Containerization	Jaskaran Singh	in progress	7.5 hr	Containerize the mock interview application using Docker, ensuring consistency across development, testing, and production environments.
23/10 – 27/10	Jenkins project Integration	Arshdeep Kaur	in progress	8 hr	Install and configure Jenkins to set up an automated pipeline for the mock interview tool.
23/10 – 27/10	Jenkins Automation with GitHub Webhooks / Jenkins Pooling	Dhvani Manishbhai Bhavani	in progress	8.5 hr	Automatically trigger Jenkins as changes are pushed to a GitHub repository using Jenkins Polling, eliminating manual intervention.

23/10 – 27/10	Jenkins + Git Integration Automated test setup	Arun Reddy Anugu	in progress	8 hr	Implement automated testing within the Jenkins pipeline. Integrate unit tests, functional tests, and code quality checks
23/10 – 27/10	Jenkins + Git Integration CI/CD pipeline	Varunan guru	in progress	7.5 hr	Install and configure Jenkins to set up an automated pipeline for the mock interview tool.

3. Trello – Team Dashboard

<https://trello.com/b/wuws0WT9/mock-interview-tool-moq>

